PROJECT PROCESS

Planning — Identifies long range transportation goals; defines purpose and need; considers potential environmental issues; conducts early screening of options; conducts work program meetings with local governments; initiates public involvement.

PD&E — Project Development & Environment refines the purpose and need; develops alternatives to meet the needs; evaluates environmental impacts; evaluates cost estimates; considers input from the public; identifies the Locally Preferred Alternative.

We are here

Design — Prepares construction plans; identifies right of way requirements.

Right of Way — Acquires the needed property; provides relocation assistance when needed.

Construction — Oversees project construction; conducts inspection of materials; manages impacts to minimize disruption of traffic.

Maintenance — Maintains facility (lighting, pavement, bridges, signs, etc.) throughout its design life as established by a planned schedule for servicing.

South Corridor Rapid Transit Project Schedule

We are here

Kick-off Meeting
May 2017
Introduce Project

Corridor Meeting
Summer 2017
Develop Alternatives

Alternatives Workshop
Fall 2017
Analyze Viable Alternatives

Select Preferred Alternative
Spring 2018

MIAMI-DADE COUNTY

South Corridor Rapid Transit Project

South Dade Transitway from SW 344th Street on the south to the Dadeland South Metrorail Station on the north