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GCO00000 |PRE-CONSTRUCTION MEETING ; 0 0 100 09JUNT1A

GCO0010 | SHOP DRAWING SUBMITTAL 5 0 100/ 09JUN11A 10JUNT1A 1\ :
|GC00020 |ENGINEERING REVIEW TIME 10 1} 100|13JUNT1A 15JUNT1A : ;

GC00030 |PROCURE MATERIALS . 10 1] 100[15JUNT1A 18JUL11A .

GCO00040 [NOTICE TO PROCEED 0 0 100] 15JUNT1A ; 1

GCOD050 |MOBILIZATIONS 2 0 100)20JULT1A 22JUL11A i

ONSTRUGTION= PHA : i
"GENERAL : 5

|PH1-00000 lMOT & SURVEY BASELINE CONTROL [ 1] 100[13JUL11A  [22JUL11A i

'SW:148TH STREET FROM US1°TO 88TH AVENUE ! : e T T i ]
[PH1-01000 [INSTALL DRAINAGE PIPE AND STRUCTURE | 6] 0] 100[25JUL11A  [05AUG11A i )
[PH1-01020 [ROADWAY RESTORATION _ (TRENC #) 8] 2| 75{05AUG11A  [0BAUGT1 :
. SW'8BTHAVENUE FROM 148TH ST TO 149 TERRACE- R ' ;
{PH1-01040 [INSTALL DRAINAGE PIPE AND STRUCTURE 3l 3 olooAuGT1  [11AUGTH
|PH1-01060 |[ROADWAY RESTORATION __ {yRENC #) 5 5 0/10AUG11  [16AUGT1
'8W 149TH-STREET FROM 88TH AVENUE TO 149TH STREET: L : N L TR ; :
{PH1-01100 [ROADWAY RESTORATION  ryaenvcit ) 5 5 0[12AUGT1 18AUGT 1
|PH1-01080 [INSTALL DRAINAGE PIPE AND STRUCTURE HE 0[16AUGT1  [18AUG11
- RESTORATION oA s B e !

[PH1-90000 |ASPHALT RESTORATION ( FIRST L) FT) 5] 5

0[19AUGT1 _ [25AUGT1 i

[PH1-90040 |DRAINAGE CLEANING % 5/ 5 0[19AUG11 _ |25AUGIT1 , ;

|PH1-90020 |SWALE RESTORATION FOR_SoD 10 10 0[23AUG11 05SEP11 ! :

1 %

[PH2-00000 [MOT & SURVEY BASELINE CONTROL [ 1] 1] o[1eAUGt1  [1eAUGIT : :
SV i48TH-TERRACE" 14 97 STREET o e !
PH2-02000 |INSTALL DRAINAGE PIPE AND STRUCTURE 2[ 2 0[19AUGT1  |22AUGT1 :
{PH2-02020 {ROADWAY RESTORATION 0 :

22AUG11 25AUGT1

H AVENUE FROM 1497H STREET TO 148TH TER

|PH2-02040 [INSTALL DRAINAGE PIPE AND STRUCTURE 3] 3 0| 24AUG11 26AUG11 :
PH2-02060 |ROADWAY RESTORATION T ] 5 5| 0|24AUG11 30AUGTH i

- SW.149TH-TERRAC L i R S e ; L
|PH2-02080 |INSTALL DRAINAGE PIPE AND STRUCTURE 3] 3 0]20AUGH 31AUG11 7 R S, ! !
29AUGT1 02SEP11 /S g '

PH2-02100 ROADWAY RESTORATION ' : 5 5

19

|
"RESTORATION . “o=. 7 L IR e T e R L ;
PH2-80040 [DRAINAGE CLEANING 5 5 0[01SEP11 07SEP11 g :
PH2-50000 |ASPHALT RESTORATION 3| 3 0|05SEP11 07SEP11 g ;
PH2-90020 |SWALE RESTORATION 5 5 0|DESEP11 12SEP11 :
8) R @ EPHA ,
“GENERAL S e oo shmil R ;
'IPHS 00000 |1VIOT & SURVEY BASELINE CONTROL | 1 1] olo1sEP11 _ [o1SEP11 i
"8W B9 AVENUE FROM 150 STREET TO 150 TERRACE: " o Fode < ;
PH3-03000 |INSTALL DRAINAGE PIPE AND STRUGTURE 5 5 0[01SEP11 07SEP11 ;
[PH3-03020 [ROADWAY RESTORATION 0[01SEP11 _ |09SEP11 i : ~
- 5 150TH TERRACE . Pl S R N T :
|PH3-03040 |INSTALL DRAINAGE PIPE AND STRUGTURE 2| 2 0[o8SEP11 09SEP11
|PH3-03060 |ROADWAY RESTORATION 4 4 0/08SEP11 13SEP11
SW B9TH COURT FROM 150TH TERRACE TO 152 STREET |, . -
PH3-03080 [INSTALL DRAINAGE PIPE AND STRUCTURE e a[128EP11 14SEP11 ;
0 : i

: PH3 03100 |ROADWAY RESTORATION 5 5 128EP1 18SEP11

TH 4 AVENUE EROM 152ND AVENUE TO150 TERRAG i 4 Bk,
; PH3-03120 INSTALL DRAINAGE PIPE AND STRUCTURE 3 3

15SEP11  |19SEP11

4] 1

PH3-03140 [ROADWAY RESTORATION -5 5 "0[15SEP11 218EP11 ;
§W 161TH STREET % .- : S il ‘ ‘
[PH3-03160 |INSTALL SRAINAGE PIPE AND STRUCTURE | 3] 3 0[20SEP11 22SEP11 . :

PH3-03180 |[ROADWAY RESTORATION 5 0|20SEP11 26SEP11 i ?
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S AT 247028

PH3-80000 ASPHALT PLAéEMENT -7 ] 7 0|27SEP11 050CT11

PH3-90020 |SWALE RESTORATION 5 5 0|030CT11 070CT11

|PH3-90040 [DRAINAGE CLEANING 5 5 0|235EP11 29SEP11
ON - PHASE 4

[PH4-00000 [MOT & SURVEY BASELINE CONTROL

0los0CT11

060CT11

SW.B8TH AVENUE FROM: 152ND STREET TO50THTER, .~ -

{Pceoooo

PH4-04000 |INSTALL DRAINAGE PIPE AND STRUCTURE olosocTi1  |070CT14 . ;
PH4-04020 |ROADWAY RESTORATION 060CT11  [110cTi1 4 : : i
RESTORATION 157 "0 "7
|PH4-90000 |ASPHALT PLACEMENT 0[120CT11  [120CT11 : i : :
|PH4-80020 |SWALE RESTORATION 2l 2 o[130cT11  [140CT11 & ; : :
|PH4-00040 |DRAINAGE CLEANING 5 5 ol1oocTi1  [140CT11 : :
OSEQ !

+ 1

!
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05AUGT1 08:06

INVITATION TO BID # 2011-PW-104

DRAINAGE CLEANING 5] 5 o[17ocT1t  |210CT11 ! d
IPCO0020 |SUBSTANTIAL COMPLETION of o o0|240CT11 & :
PCI0030 |MIAMI-DADE COUNTY WM PROJECT 7727 TR o|ze0CT11  |240CT11 ;
|PCo0040  [FINAL ASPHALT OVERLAY 5 5 0|250CT11  |310CTH i
|PCo0080  |ASPHALT CURE 22| 22 olo1NOVI1  |30NOVA1 :
PC90080 | PAVEMENT MARKINGS AND SIGNAGE 5] 5 oloiDEC11  [07DEC11
{PCO0099  |FINAL COMPLETION of o 0 07DEC11 i
Starl Date DOJUN11 |PBAY Sheel 24 of 2B Early Bar
Finish Date C7DECT RIC-MAN INTERNATIONAL, INC. :
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