

## Village of Palmetto Bay Important Notice



March 13, 2015

Re: Villagewide Sidewalk Improvements

Dear Resident:

The Village of Palmetto Bay will begin sidewalk improvements in your neighborhood in the upcoming week. The Village of Palmetto Bay has contracted a contractor for the repair of various sidewalks throughout the Village. The sidewalk operation is scheduled from 7:00 a.m. to 5:00 p.m., Monday through Friday, but could be affected by inclement weather. There could be short periods of time during the sidewalk improvements when driveway access will be affected. You are also requested to exercise caution when workers and heavy equipment are in operation.

Please pardon this temporary disruption, while we work to improve Village Sidewalks. If you have any questions regarding this improvement project, please contact the Village of Palmetto Bay, Public Works Department at 305-969-5011.

Sincerely,

Corrice E. Patterson  
Public Works Director

Village of Palmetto Bay  
Department of Public Works  
9495 SW 180<sup>th</sup> Street, Palmetto Bay, FL 33157  
Tel: 305-969-5011 • Fax: 305-969-5091

# Construction Schedule

PROJECT NUMBER : ITB-1314-11-003 (Village of Palmetto Bay)

PROJECT NAME: Village-wide Sidewalk Improvements

CONTRACTOR: METROEXPRESS INC

| No. | DESCRIPTION OF ACTIVITY     | week starts on<br>4/20/2015 | week starts on<br>4/27/2015 | week starts on<br>5/4/2015 | week starts on<br>5/11/2015 | week starts on<br>5/18/2015 | week starts on<br>5/25/2015 | week starts on<br>6/1/2015 | week starts on<br>6/8/2015 | week starts on<br>6/15/2015 |
|-----|-----------------------------|-----------------------------|-----------------------------|----------------------------|-----------------------------|-----------------------------|-----------------------------|----------------------------|----------------------------|-----------------------------|
|     |                             | 1st Week                    | 2nd Week                    | 3rd Week                   | 4th Week                    | 5th Week                    | 6th Week                    | 7th Week                   | 6th Week                   | 7th Week                    |
| 1   | Mobilization                |                             |                             |                            |                             |                             |                             |                            |                            |                             |
| 2   | Sidewalk Replacement        |                             |                             |                            |                             |                             |                             |                            |                            |                             |
| 3   | Final Restoration & Cleanup |                             |                             |                            |                             |                             |                             |                            |                            |                             |
| 4   |                             |                             |                             |                            |                             |                             |                             |                            |                            |                             |
| 5   |                             |                             |                             |                            |                             |                             |                             |                            |                            |                             |

Start Date: 4/21/2015

Finish Date: 6/15/2015